CHANGE ORDER

Change Order No.	CO-014	**Date**	03/12/2026
Project	Riverside Clinic Phase 2	**Owner**	Riverside Health Authority
Contractor	ABC Builders Ltd.	**Status**	Pending owner approval

Description of change: Add two windows on east wall of exam room wing.
Reason: Owner request for additional natural light.

Item	Qty	Unit	Unit Cost	Total
Window unit 36x48	2	EA	$1,200.00	$2,400.00
Framing and header labor	16	HR	$85.00	$1,360.00
Trim and finish	1	LS	$490.00	$490.00
Total this Change Order				**$4,250.00**

Original Contract Sum: $1,250,000.00
Contract Sum prior to this Change Order: $1,262,400.00
Revised Contract Sum: $1,266,650.00
Contract Time will be increased by 3 calendar days.

Owner signature: _____ Date: _____