Northline Construction Inc. — CHANGE ORDER #7

Date issued: October 3, 2025
Project: Maple Street Library Renovation
Owner: City of Maple Grove

Change: Substitute specified Armstrong acoustic ceiling tile with USG Mars tile.
Reason: Specified tile discontinued by manufacturer.

Item	Qty	Unit	Unit Cost	Total
USG Mars 2x2 ceiling tile	1200	SF	$3.10	$3,720.00
Restocking fee	1	LS	$180.00	$180.00
Credit: specified Armstrong tile	1200	SF	-$3.45	-$4,140.00

Net decrease this Change Order: $240.00
Original Contract Sum: $842,500.00
Contract Sum prior to this Change Order: $851,300.00
New Contract Sum: $851,060.00
Contract Time: unchanged.

APPROVED for Owner: Dana Whitfield, Facilities Director Date: 10/09/2025