January 27, 2026

**MEMORANDUM**
TO: Westgate County Board of Commissioners
FROM: Capital Projects Office
RE: Change Order No. 2 — Westgate Fire Station No. 4

Due to the updated fire code (NFPA 13 revision adopted by the county), the sprinkler system in the apparatus bay must be upgraded to a higher density design. The contractor, Ironclad Mechanical LLC, has priced the work at $12,480.00 lump sum and requests an extension of 7 calendar days.

The original contract sum was $3,400,000.00. With prior change orders the contract stands at $3,415,200.00; this change order brings it to $3,427,680.00.

This change order was approved by Fire Chief Maria Alvarez on February 2, 2026.